BCT ACTION ITEMS
BCT July 2019 Conference Call Action Item Status
Performance Based Remediation at Former Williams AFB
Contract No. FA8903 09-D-8572, Task Order 0002

116 | AF to update GRIC on LF004 LFC04 Further work on the property transfer mechanism and
communication with GRIC will occur when AF is closer to
FOST initiation.

117 | Keep ADEQ up to date on stakeholder AF Airport coordinator inquiries continue on FT002 transfer
communication (July 2019), they are eager to obtain ownership of FT002
parcel. Coordinating with ASU on ST35 system and well
decommissioning scheduling. Water tower property
transfer documents were sent to ASU and they do not
have comments. Sent email to Dept. of Educ. about water
tower FOST status.

124 | Finalize RAB adjournment AF Proposed adjournment notice requesting public comment
published with comment period 11/18/2018-12/18/2018.
No comments received. Adjournment Report approved by
Dr. TerMaath 5/23/2019 and will go to Admin. Record.
Notice of adjournment will be issued by letter and another
public notice will be published. AF PA drafted the notice

July 2019.
139 | Issue annual basewide groundwater contour | Wood Active Spring 2019 version based on Fall 2018 data issued
update (based on sites where contour data is GW sites | 6/5/2019.
available) using November results
172 | Evaluate possible SVI impacts at the Army | AF/Wood ST012 Design drawings show poly liner. Wood also
Reserve Building communicating with Army on injection plans at ST012.

Received drawing from Army confirming design. Details
are limited. Wood recommendation under AF review and
contracting strategy will be discussed (July 2019).

178 | FT002 RACR and property transfer Team FT002 AF approved keeping the DEUR in place 11/27/18. RTC
and PFAS | and final report have been revised and are under AF
review (July 2019). ESD being drafted to add land use
controls to the remedy.

180 | Discuss placement and priority of additional | Team STO012 AF contracting provided guidance on the path forward for
wells at ST012. additional wells. Contracting package submitted to
contracting by 6/20/2019 and was held up. Package to
move forward as of 7/25/2019 will target Aug or Sept
award. Updated well table and figures will be provided to
team (to include responses to 4/16 and 5/15 comments).
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183 | Additional data ST012 TEAM STO012 ADEQ issued data requests 11/15/2018 and 4/24/2019.
Data being compiled if available, is being presented in
BCT calis and/or posted. Response to 4/24/2019 ADEQ
letter issued 6/21/2019. ONGOING
184 | AF to issue letter to adjacent STO12 property | AF STO12 AF working on draft letters (June/July 2019). Figure(s) will
owners to request advance nofification of any be attached showing well locations.
proposed construction projects adjacent to
ST012
185 | AF and ASU to sign memo for record for ASU | AF ST035 Draft memo for record sent to ASU for review. (June 2019)
retaining ST035 enclosure
186 | PCOR listed in guidance for possible inclusion | Team PCOR has been drafted by EPA and is under EPA review.
in partial NPL deletion docket but not draft NOIPD under AF review.
mandatory. Next step is draft NOIPD.
187 | Issue newsletter AF Will discuss in Fall 2019 depending on PFOS/PFOA Sl
report status, water tower transfer, etc.

Next new item 188
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